

**Project Sponsor:** City of Redmond  
**Project Title:** Redmond Central Connector Phase 2

**Project Number:** 12-1429D  
**Amendment Number:** 3

**Amendment Type:**

A&E/Admin Limit Change

**Amendment Description:**

Pursuant to Sponsor request, this amendment increased the A&E amount from 15.01% to 20%.

**Project Funding:**

The total cost of the project for the purpose of this Agreement changes as follows:


	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - WWRP - TR	\$500,000.00	33.30%	\$500,000.00	33.30%
<b>Project Sponsor</b>	\$1,001,500.00	66.70%	\$1,001,500.00	66.70%
<b>Total Project Cost</b>	<u>\$1,501,500.00</u>	<u>100%</u>	<u>\$1,501,500.00</u>	<u>100%</u>
<b>Admin Limit</b>	\$0.00	0.00%	\$0.00	0.00%
<b>A&amp;E Limit</b>	\$196,000.00	15.01%	\$250,250.00	20.00%

**Agreement Terms**


In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington  
Recreation and Conservation Office**

**City of Redmond**

BY:   
Kaleen Cottingham

AGENCY: \_\_\_\_\_

BY:   
John Marchione

TITLE: Director

TITLE: Mayor

DATE: 9/26/2016

DATE: 10/5/16

Pre-approved as to form:

BY: /s/  
Assistant Attorney General