AMENDMENT #1
Agreement between
The City of Redmond and King County
for Development, Implementation and Operation of Transit Signal Priority
for the

Redmond Intelligent Transportation System (RITS) Project

Whereas, King County (hereinafter referred to as the County) and the City of Redmond (hereinafter referred to as the City) executed the "Agreement between the City of Redmond and King County for Development, Implementation and Operation of Transit Signal Priority for the Redmond Intelligent Transportation System (RITS) Project" on March 26, 2001(hereinafter referred to the "Agreement");

Whereas, the agreement authorized the City, to implement a transit signal priority system within the larger framework of the City's "Redmond Intelligent Transportation System" (herinafter referred to as RITS);

Whereas, the RITS project has experienced delays beyond the Agreement's original scheduled termination date of December 31, 2004:

Whereas, there are no cost and scope implications to the original project envisioned under the Agreement;

Whereas, the parties mutually agree the Agreement should be extended for a period of two years:

Now, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the City and the County hereby amend the above referenced agreement as follows:

1. Section 10 of the Agreement is amended to read as follows:

> Section 10. Termination Date
> This AGREEMENT shall take effect upon execution by both parties and shall expire on December 31, 2006, unless extended by mutual agreement of the Parties or unless terminated in accordance with the provisions of Sections 11 or 12 of this AGREEMENT.

All provisions of the Agreement not herein amended shall remain in effect.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment #1 to the "Agreement between the City of Redmond and King County for Development, Implementation and Operation of Transit Signal Priority for the Redmond Intelligent Transportation System (RITS) Project" this 19th day of December 2004.

City of Redmond

By Rosemarie Ives

Rosemarie Ives, Mayor

11/30/04
Date

King County

By Kevin Desmond

Kevin Desmond, General Manager
King County Metro Transit Division

12/19/04
Date