Anderson Park
Shelter Rehabilitation




Anderson Park Shelter Rehabilitation

s Budget Review

s Summary of Project Scope
Roof Replacement

Purlins and Rafters

Plate Logs and Bracing

Posts, Balusters, and Mid-rails
Sill Logs and Footings
Chimney

O O O O O o



Anderson Park Shelter Rehabilitation

Original contract amount: $110,000
Funding
Heritage Preservation Grant $20,000
Redmond Rotary Donation $15,000
Park Operations $75,000

The project was completed on time and on budget.
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Anderson Park Shelter Rehabilitation PURLINS
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Ander:




Park Shelter Rehabilitation




Anderson Park Shelter Rehabilitation

Old roofing New roofing




Anderson Park Shelter Rehabilitation

The old shakes were not the proper size Correct shake size
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Anderson Park Shelter Rehabilitation BRACING
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Anderson Park Shelter Rehabilitation SILL LOGS




7 o)
)
—)
—
——
-
j—
7 o)




Anderson Park Shelier Rehabilitation | SILL/ FOOTINGS
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Park Shelter Rehabilitatio FINISHED PRODUCT
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